V Solve Hub — Handover & 4-Week Completion Plan

2026-09-17 · @Someone

1. Where the project stands

You are taking over V Solve Hub to finish the whole project in 3 weeks, with 1 extra week kept spare. The website is mostly built, but a lot still has to be finished, tested and put live.

Part	Status today
Website for 7 service categories (Technician, Beauty, Home, Pet, Construction, Manpower, Event)	Built, needs final fixes and testing
Rentals, Rooms/PG/Hotels, Jobs	Built, not tested yet; Hotels filters and date pricing still pending
Razorpay payments	Code ready, not set up or tested on a live server
OTP login by SMS (MSG91)	Not built
Wallet, V Coins, Referral	Only planned on paper, not built
Admin reports and Excel/PDF exports	Not built
Customer app and Partner app	Not started
Rapido (rides and delivery)	Not started
AI chatbot	Not started
Servers and deployment	Not set up; project only runs on a laptop

The code is on the `m3-planing` branch. Plans are in the `Django_Next.js_Plan` folder, and the client scope is in `milestones.md`.

2. Your responsibilities

You own the full completion of the project, from coding to going live. Nothing is handed to anyone else unless it is agreed in the weekly meeting.

- **Build:** finish all website, backend, database, app, Rapido and AI chatbot work.
- **Integrations:** Razorpay payments, MSG91 SMS/OTP, Google Maps, AI provider, push notifications.
- **Testing and bug fixing:** test every flow yourself before calling it done.
- **All deployments:** set up and manage the test (staging) server, the live (production) server, domains, SSL, database backups and environment settings.
- **App release:** publish the Customer and Partner apps on Google Play and Apple App Store.
- **Safety:** never put passwords or keys in the code or in chat; always keep a way to roll back a bad release.
- **Documentation:** short setup guide, how to deploy, and handover notes for the client.
- **Weekly plan:** share next week's detailed plan before the week starts (see section 4).

Things to ask the client for in the first 2 days

- Razorpay account access (and a new secret key — the old test key was shared in chat)
- MSG91 account and SMS template approval
- Google Play and Apple developer accounts
- Hosting/domain access and a Google Maps billing account
- Tax and commission rules from their accountant

3. 4-week plan

All work finishes in 3 weeks, with go-live by `2026-10-11`. Week 4 is spare, only for leftover fixes. Milestone 3 must be fully done in Week 1.

Week 1 (starts `2026-09-21`) — Finish all of Milestone 3

- Clean up the code, merge it to the main branch, and set up the test server (staging) with automatic deploys
- Test and fix Rentals, Rooms/PG/Hotels and Jobs; finish Hotels filters and date pricing
- Razorpay payments working on the test server for every service
- MSG91 OTP login and SMS

- Wallet, V Coins and Referral: build, add to checkout, test
- Paid vendor subscriptions and premium listings
- Admin reports and Excel/CSV/PDF exports
- Finish leftover website fixes for the first 7 categories
- Client demo of the full website on the test server and get Milestone 3 sign-off

Week 2 (starts `2026-09-28`) — Apps, Rapido and live server

- Customer app and Partner app (Android and iOS) with all main flows
- Rapido: driver sign-up and verification, fare calculation, ride booking, Google Maps
- Set up the live (production) server, domains, SSL and daily backups
- Create store listings on Google Play and App Store

Week 3 (starts `2026-10-05`) — Finish, test and go live

- Rapido live tracking, driver wallet, daily pass, trip history, ratings
- AI chatbot and AI search
- Full testing of all 11 categories on website and apps; fix bugs
- Load and security checks; payments match Razorpay reports
- Submit apps for store approval; switch on live payments and SMS
- Go live with everything together, then client sign-off

Week 4 (starts `2026-10-12`) — Spare week

- Only for anything that slipped, store review delays and bugs found after launch
- Final handover: code, database backup, accounts and passwords shared safely, user guide
- No new features in this week

4. Weekly plan rule

Before each week starts, you share a detailed plan for that week, and work begins only after it is approved. We meet once a week to check it.

Week	Plan due by
Week 1	`2026-09-20`
Week 2	`2026-09-27`

Week	Plan due by
Week 3	2026-10-04
Week 4	2026-10-11

Your weekly plan must show

- Every task you will finish that week, day by day
- How you will show it is done (demo link, screenshot or test result)
- What you need from the client or team to finish it
- Any risk that could delay it

In the weekly meeting

1. Check last week: what was planned vs what was actually finished.
2. For anything not finished: the reason and a new date.
3. Review and approve the plan for next week.
4. Only approved tasks are worked on; new requests wait for the next meeting unless urgent.

5. Done checklist

A task counts as done only when it works on the server, is tested, and the code is merged. "Code written" is not done.

End of Week 1 — Milestone 3 complete

- [ ] Test server is live and updates automatically from the main branch
- [ ] All 10 website categories can be booked and paid on the test server
- [ ] Razorpay payment, failure, retry and refund all work
- [ ] OTP login by SMS works
- [ ] Wallet, V Coins and Referral work at signup and checkout
- [ ] Vendor subscriptions can be bought
- [ ] Admin can see reports and download Excel/CSV/PDF
- [ ] Client has seen the demo and approved Milestone 3

End of Week 2

- [ ] Customer and Partner apps run on Android and iOS test phones

- [ ] Rapido ride can be booked with correct fare and map
- [ ] Live server, domains, SSL and backups are ready

End of Week 3 — Go-live

- [ ] Rapido live tracking and driver wallet work
- [ ] AI chatbot answers correctly
- [ ] All 11 categories tested on website and apps; no major bugs open
- [ ] Live payments and SMS switched on
- [ ] Apps submitted to Google Play and App Store
- [ ] Everything live together; client signs off

End of Week 4 — Handover

- [ ] Both apps approved and downloadable in stores
- [ ] Leftover bugs fixed
- [ ] Code, database backup, accounts and user guide handed to the client