Development Proposal, Milestone Plan & Commercial Agreement

V SOLVE HUB — MULTI-SERVICE MARKETPLACE PLATFORM

CLIENT	DEVELOPMENT PARTNER
V Solve Hub	Webaura Innovations
PROJECT START	TARGET COMPLETION
10 June 2026	10 October 2026
DURATION	TOTAL PROJECT COST
Approximately 4 months	₹6,00,000/–
RECEIVED TO DATE	BALANCE
₹3,00,000	₹3,00,000

CURRENT STAGE

Milestone 2 — in progress

ADVANCE	M0	M1	M2	M3	M4	HANDOVER
PAID	PAID	PAID	IN PROGRESS	UPCOMING	UPCOMING	UPCOMING

PAYMENT TERMS

DESCRIPTION	AMOUNT	STATUS
Advance	₹1,00,000	PAID
Milestone 0 — Prototype (demoed & approved)	₹1,00,000	PAID
Milestone 1 — Production Core (Backend + Website)	₹1,00,000	PAID
Milestone 2 — Workforce & Project Services (Web)	₹75,000	IN PROGRESS
Milestone 3 — Full Implementation (All Flows + Payments + Wallet)	₹75,000	UPCOMING
Milestone 4 — Apps + Rapido + AI Chatbot + Single Go-Live	₹1,00,000	UPCOMING
Final Source Code & Project Handover	₹50,000	UPCOMING
Total Project Cost	**₹6,00,000/–**	
Received to date — Advance, M0 and M1	₹3,00,000	PAID
Balance — M2 onward	₹3,00,000	OUTSTANDING

HOW DELIVERY WORKS

- **Milestones 1–3 are a build phase — website only, nothing public.** The client receives the production backend, database design and REST APIs, plus the web interfaces and the booking engine for each service.
- **By the end of Milestone 3 the entire web platform is fully implemented on staging:** all service booking flows, all payment integrations (Razorpay), MSG91 OTP, Wallet, V Coins, Referral System and Admin Dashboards — complete, but still not public.
- **No category goes live on its own. All services go live at once** — in Milestone 4, together with the mobile apps, the Rapido service and the AI Chatbot. This single combined go-live is deliberate.
- **Mobile apps (Customer & Partner), the Rapido app and the AI Chatbot arrive in Milestone 4**, alongside that one-shot launch of the whole platform.
- **Worst-case contingency only:** in the unlikely event of unplanned delays, we would still launch with all services and apps except Rapido, with Rapido following shortly after. We do not expect to use this fallback — it is stated purely for transparency.

MILESTONE 0

COMPLETED

Prototype — Core Platform Demonstration

Days 1–15

₹1,00,000

Paid

DELIVERED & SIGNED OFF

- Platform core flow (end-to-end booking journey)
- Partner dashboard — full flow
- Booking flow — individual and team/crew (demonstrated on Electrician)

> The prototype proves the two hardest, most-reused engines — on-demand fixed-price booking and team/crew booking.

WHAT V SOLVE HUB CAN EXPECT

- A working clickable demo (already delivered and approved).
- Prototype only — no production backend, payments or live deployment.

Status: Delivered, approved and paid.

MILESTONE 1

COMPLETED — DELIVERED ON STAGING

Production Core — Backend + Website (Fixed-Price Services)

1 Jul – 31 Jul 2026

₹1,00,000

Paid

> First production build. Website only — no app, not live. This is the foundation every later category reuses. The main work is building the booking engine for each service.

DELIVERED ON STAGING — NOT PUBLIC

- Production backend
- Database design (SQL)
- REST APIs
- Website — customer web, partner web and admin panel (web only, no native apps)
- Booking engine for each of the four service groups below

NOT IN THIS MILESTONE

- × Razorpay payment integration
- × MSG91 OTP integration
- × AI Chatbot / AI Search
- × Public / live deployment
- × Mobile apps

CATEGORIES — BOOKING ENGINE, WEB BUILD

Technician Services	Fixed-price on-demand booking
Beautician Services	Fixed-price on-demand booking
Home Services	Fixed-price on-demand booking
Pet Services	Fixed-price on-demand booking

MILESTONE 2

IN PROGRESS — BUILD PHASE, NOT LIVE

Workforce & Project Services — Web Build

1 Aug – 15 Aug 2026

₹75,000

Due on acceptance

> The same backend and web foundation extended to crew and quote-based categories. Still build phase — website only, not live. The main work is the booking engine for each service.

DELIVERED ON STAGING — NOT PUBLIC

- Booking engine for each of the three service groups below
- Continued use of the same backend, REST APIs and website
- Quote and estimation flows: Smart Inspection Booking, Digital Estimation Engine, Vendor Quote System, Additional Work Approval, Customer Feedback, Vendor Dashboard and Warranty System (built, not activated)

NOT IN THIS MILESTONE

× Payments

× OTP

× AI

× Live deployment

× Mobile apps

CATEGORIES — BOOKING ENGINE, WEB BUILD

Construction Labour	Crew / lead-settlement model
Man Power & Support Staff	Bulk and temporary staffing
Event & Media	Enquiry, quote, milestone payment

MILESTONE 3

BUILD PHASE — NOT LIVE

Listings & Marketplace — Full Implementation

17 Aug – 17 Sep 2026

₹75,000

> Final web category group. By the end of this milestone the entire web platform is fully implemented on staging — every booking flow, all payments, OTP, wallet, V Coins and referral — but not yet public. The single go-live happens in Milestone 4.

IMPLEMENTED ON STAGING — NOT PUBLIC

- Booking and listing engine for each of the three service groups below, completing all web service flows
- All payment integrations (Razorpay) — implemented across every service
- MSG91 OTP — implemented
- Wallet
- V Coins
- Referral System
- Vendor subscription plans and premium listings
- Admin dashboards and data management — customisable admin dashboard; business, customer, vendor, booking, revenue and analytics dashboards; real-time reports; export to Excel, CSV and PDF; bulk import; settlement and GST/TDS reports; bank payment export; custom report builder; admin-configurable modules

CATEGORIES — WEB BUILD

Rental Services	Inventory, availability calendar, deposits
Rooms / PG / Hostel / Hotels	Listing and enquiry inbox
Career / Job Opportunities	Post and apply board

END OF MILESTONE 3 — FULL PLATFORM BUILT, STAGED FOR LAUNCH

By the close of Milestone 3 the entire web platform is complete and integrated on staging — all booking flows, payments, OTP, wallet, V Coins, referral and admin. Nothing is published yet: all services go live together in Milestone 4.

- A fully working, fully integrated platform on staging (web).
- All payment, OTP, wallet, V Coins and referral flows demonstrable end to end.
- No public launch, no mobile apps and no AI yet — these arrive with the single go-live in Milestone 4.

MILESTONE 4

SINGLE COMBINED GO-LIVE

Apps, Rapido & AI Chatbot

20 Sep – 10 Oct 2026

₹1,00,000

> The mobile, real-time and AI milestone. Only these four deliverables:

1. **Customer App** — Google Play Store and Apple App Store submission, approval and public release.
2. **Partner App** — Google Play Store and Apple App Store submission, approval and public release.
3. **Rapido / Vehicle Application (real-time)** — bike taxi, auto, cab, ride booking, goods transportation, instant delivery, vehicle rental, service and washing, roadside assistance and EV services; with driver registration and verification (KYC), driver wallet, daily pass, live GPS tracking, Google Maps integration, fare engine, trip history, driver and customer dashboards, ratings and reviews.
4. **AI Chatbot** and AI Search.

COMPLETE TESTING & INTEGRATION — FULL PLATFORM

- End-to-end regression across all 11 category groups
- Live tracking and fare-engine accuracy testing
- Load, security and payment reconciliation testing
- Bug fixes, production release, Play Store and App Store publishing
- Final client UAT sign-off

WHAT V SOLVE HUB CAN EXPECT

- Single combined go-live — all 11 categories live at once, web and apps together.
- Customer App and Partner App publicly downloadable for the first time.
- The Rapido real-time vehicle service live, completing 11 of 11 categories.
- AI Chatbot live.

> **Worst-case contingency (not expected).** If unplanned delays occur and we run out of time, we will go live with all services and apps except Rapido, with Rapido following shortly after. This is stated only for transparency — we do not anticipate needing it.

FINAL HANDOVER

PROJECT CLOSE

Complete codebase, credentials & documentation

15 Oct 2026

₹50,000

- Complete source code — Android, iOS, admin panel, website
- Database backup and API documentation
- Server, domain and Firebase credentials
- Google Play Console access and Apple App Store Connect access
- SSL certificates and third-party credentials
- Technical documentation, user manual and knowledge transfer
- Final project handover

SUMMARY

STAGE	WINDOW	WHAT IS DELIVERED	LIVE	P
Advance	Paid	Kickoff	—	₹1,00,00
M0	Days 1–15	Prototype (approved)	Demo only	₹1,00,00
M1	1–31 Jul	Backend, database, APIs, website and booking engines — Technician, Beautician, Home, Pet	No	₹1,00,00
M2	1–15 Aug	Booking engines — Construction, Manpower, Event	No	₹75,000 IN PR
M3	17 Aug – 17 Sep	All booking flows, Razorpay, OTP, Wallet, V Coins, Referral and Admin — Rentals, Stay, Jobs; fully built on staging	No	
M4	20 Sep – 10 Oct	Customer App, Partner App, Rapido and AI Chatbot — single go-live, all 11 categories at once	Yes — all live	₹
Handover	15 Oct	Entire codebase and credentials	—	
Total				**₹**

TERMS & CONDITIONS

POST GO-LIVE SUPPORT

Three months of free technical support from the final handover date: bug fixes, performance optimisation, crash fixes, minor UI improvements, and Play Store / App Store update assistance.

CHANGE REQUESTS

Only major changes after approved scope are change requests — new categories, modules, workflows, third-party integrations, new payment methods, major UI/UX redesign, AI expansion, architecture changes, new reports or dashboards. Minor changes such as bug fixes, alignment, button position, text, colour, font and minor validation or usability adjustments are not change requests. Major change requests require mutual written approval for cost and timeline.

MILESTONE ACCEPTANCE

Each milestone is complete only after development completion, internal testing, client UAT, bug fixes, deployment where applicable, and written client approval. Only then is the milestone payment payable.

OWNERSHIP

Upon receipt of the final payment, full ownership of the source code, database, APIs, mobile applications, website, admin panel, documentation and assets transfers to V Solve Hub. All intellectual property rights belong exclusively to V Solve Hub.

PROJECT COMPLETION

The project is successfully completed only after all milestones are complete, all agreed features are delivered, the Android app is on the Play Store, the iOS app is on the App Store, source code and documentation are handed over, final client acceptance is given and the final payment is released.